

| WBS | Task Name | Duration | Start | Finish | 1998 | | 1999 | | 2000 | | 2001 | | 2002 | | 2003 | | 2004 | | | |
|-----------|-----------------------------------|----------|----------|----------|------|-----|------|-----|------|-----|------|-----|------|-----|------|-----|------|-----|--|--|
| | | | | | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | | |
| 3.1.1 | CSC Muon Trigger | 1750d | 10/1/97 | 9/30/04 | | | | | | | | | | | | | | | | |
| 3.1.1.1 | Muon Port Cards (MPC) | 1620d | 10/1/97 | 4/1/04 | | | | | | | | | | | | | | | | |
| 3.1.1.1.1 | MPC Design | 370d | 10/1/97 | 4/1/99 | | | | | | | | | | | | | | | | |
| 3.1.1.1.2 | MPC Proto. Construction | 100d | 4/2/99 | 8/19/99 | | | | | | | | | | | | | | | | |
| 3.1.1.1.5 | MPC Active Components | 100d | 1/22/02 | 6/10/02 | | | | | | | | | | | | | | | | |
| 3.1.1.1.6 | MPC Boards | 400d | 1/22/02 | 8/19/03 | | | | | | | | | | | | | | | | |
| 3.1.1.2 | Sector Receivers (SR) | 1505d | 10/1/97 | 10/7/03 | | | | | | | | | | | | | | | | |
| 3.1.1.2.1 | SR Design | 400d | 10/1/97 | 5/13/99 | | | | | | | | | | | | | | | | |
| 3.1.1.2.2 | SR Proto. Construction | 100d | 5/14/99 | 9/30/99 | | | | | | | | | | | | | | | | |
| 3.1.1.2.5 | SR Active Components | 100d | 3/12/02 | 7/29/02 | | | | | | | | | | | | | | | | |
| 3.1.1.2.6 | SR Boards | 420d | 9/10/01 | 5/20/03 | | | | | | | | | | | | | | | | |
| 3.1.1.3 | CSC Sector Processors (SP-CSC) | 1540d | 3/5/98 | 4/29/04 | | | | | | | | | | | | | | | | |
| 3.1.1.3.1 | SP-CSC Design | 300d | 3/5/98 | 5/13/99 | | | | | | | | | | | | | | | | |
| 3.1.1.3.2 | SP-CSC Proto. Construction | 100d | 5/14/99 | 9/30/99 | | | | | | | | | | | | | | | | |
| 3.1.1.3.5 | SP-CSC Active Components | 100d | 1/22/03 | 6/10/03 | | | | | | | | | | | | | | | | |
| 3.1.1.3.6 | SP-CSC Boards | 340d | 7/23/02 | 11/25/03 | | | | | | | | | | | | | | | | |
| 3.1.1.4 | Overlap Sector Processors (SP-OV) | 1440d | 5/14/98 | 2/19/04 | | | | | | | | | | | | | | | | |
| 3.1.1.4.1 | SP-OVR Design | 300d | 5/14/98 | 7/22/99 | | | | | | | | | | | | | | | | |
| 3.1.1.4.2 | SP-OVR Proto. Construction | 100d | 7/23/99 | 12/9/99 | | | | | | | | | | | | | | | | |
| 3.1.1.4.5 | SP-OVR Active Components | 100d | 10/29/02 | 4/1/03 | | | | | | | | | | | | | | | | |
| 3.1.1.4.6 | SP-OVR Boards | 340d | 5/14/02 | 9/16/03 | | | | | | | | | | | | | | | | |

| WBS | Task Name | Duration | Start | Finish | 1998 | | 1999 | | 2000 | | 2001 | | 2002 | | 2003 | | 2004 | | |
|-----------|----------------------------|----------|----------|---------|------|-----|------|-----|--------|-----|------|-----|--------|-----|------|-----|------|-------|--|
| | | | | | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | |
| 3.1.1.5 | Clock&Control Cards (CCC) | 905d | 7/24/00 | 3/11/04 | | | | | Jul 24 | | | | | | | | | | |
| 3.1.1.5.3 | CCC Boards | 305d | 7/23/02 | 10/7/03 | | | | | | | | | Jul 23 | | | | | Oct 7 | |
| 3.1.1.7 | Muon Backplanes | 400d | 7/23/02 | 3/4/04 | | | | | | | | | Jul 23 | | | | | Ma | |
| 3.1.1.11 | Additional Cables | 315d | 11/19/02 | 3/4/04 | | | | | | | | | Nov 19 | | | | | Ma | |
| 3.1.1.13 | Trigger Project Management | 1750d | 10/1/97 | 9/30/04 | | | | | | | | | | | | | | | |

| WBS | Task Name | Duration | Start | Finish | 1998 | | 1999 | | 2000 | | 2001 | | 2002 | | 2003 | | 2004 | | | |
|-----------|------------------------------|----------|----------|----------|------|-----|------|-----|------|-----|------|-----|------|-----|------|-----|------|-----|--|--|
| | | | | | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | | |
| 3.1.2 | Calorimeter Regional Trigger | 1750d | 10/1/97 | 9/30/04 | | | | | | | | | | | | | | | | |
| 3.1.2.1 | Prototypes | 600d | 10/1/97 | 3/3/00 | | | | | | | | | | | | | | | | |
| 3.1.2.1.1 | Proto. Receiver Card | 230d | 10/1/97 | 9/2/98 | | | | | | | | | | | | | | | | |
| 3.1.2.1.2 | Proto. Electron ID Card | 160d | 3/5/98 | 10/14/98 | | | | | | | | | | | | | | | | |
| 3.1.2.1.3 | Proto. Phase ASIC | 340d | 10/1/97 | 2/18/99 | | | | | | | | | | | | | | | | |
| 3.1.2.1.4 | Proto. BScan ASIC | 340d | 10/15/98 | 3/3/00 | | | | | | | | | | | | | | | | |
| 3.1.2.1.5 | Proto. Jet Summary Card | 215d | 10/15/98 | 8/26/99 | | | | | | | | | | | | | | | | |
| 3.1.2.1.6 | Proto. Clock & Control Card | 170d | 3/19/99 | 11/11/99 | | | | | | | | | | | | | | | | |
| 3.1.2.1.7 | Proto. Crate Monitor Card | 50d | 11/12/99 | 2/4/00 | | | | | | | | | | | | | | | | |
| 3.1.2.2 | Preproduction ASICs | 540d | 8/27/99 | 10/19/01 | | | | | | | | | | | | | | | | |
| 3.1.2.2.1 | Electron ID ASIC | 180d | 8/27/99 | 5/19/00 | | | | | | | | | | | | | | | | |
| 3.1.2.2.2 | Adder ASIC | 160d | 1/31/00 | 9/8/00 | | | | | | | | | | | | | | | | |
| 3.1.2.2.3 | Sort ASIC | 160d | 5/22/00 | 1/12/01 | | | | | | | | | | | | | | | | |
| 3.1.2.2.4 | Phase ASIC | 200d | 9/11/00 | 6/29/01 | | | | | | | | | | | | | | | | |
| 3.1.2.2.5 | Boundary Scan ASIC | 180d | 2/12/01 | 10/19/01 | | | | | | | | | | | | | | | | |
| 3.1.2.3 | Test Facilities | 200d | 5/22/00 | 3/9/01 | | | | | | | | | | | | | | | | |
| 3.1.2.4 | Power Supplies | 100d | 2/12/01 | 6/29/01 | | | | | | | | | | | | | | | | |
| 3.1.2.4.2 | Power Supply Procure | 80d | 3/12/01 | 6/29/01 | | | | | | | | | | | | | | | | |
| 3.1.2.5 | Crates | 140d | 3/12/01 | 9/21/01 | | | | | | | | | | | | | | | | |
| 3.1.2.5.2 | Procure Crates | 80d | 5/21/01 | 9/7/01 | | | | | | | | | | | | | | | | |
| 3.1.2.6 | Backplane | 305d | 7/2/01 | 9/16/02 | | | | | | | | | | | | | | | | |

| WBS | Task Name | Duration | Start | Finish | 1998 | | 1999 | | 2000 | | 2001 | | 2002 | | 2003 | | 2004 | |
|------------|------------------------------|----------|----------|----------|------------|-----|------|-----|------|-----|------|--------|------|-----|--------|-----|------|--------|
| | | | | | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr | Oct | Apr |
| 3.1.2.6.2 | Backplane Procure | 200d | 11/5/01 | 8/26/02 | | | | | | | | Nov 5 | | | Aug 26 | | | |
| 3.1.2.7 | Clock & Control Card | 310d | 11/5/01 | 2/11/03 | | | | | | | | Nov 5 | | | Feb 11 | | | |
| 3.1.2.7.2 | CCC Procure | 200d | 3/26/02 | 1/14/03 | | | | | | | | Mar 26 | | | Jan 14 | | | |
| 3.1.2.8 | Receiver Card | 400d | 3/26/02 | 10/21/03 | | | | | | | | Mar 26 | | | | | | Oct 21 |
| 3.1.2.8.2 | RC Procure | 220d | 8/13/02 | 7/1/03 | | | | | | | | Aug 13 | | | Jul 1 | | | |
| 3.1.2.9 | Electron Identification Card | 390d | 8/13/02 | 3/11/04 | | | | | | | | Aug 13 | | | | | | Ma |
| 3.1.2.9.2 | EIC Procure | 220d | 12/17/02 | 11/4/03 | | | | | | | | Dec 17 | | | Nov 4 | | | |
| 3.1.2.10 | Jet Summary Card | 320d | 12/17/02 | 4/8/04 | | | | | | | | Dec 17 | | | | | | Ap |
| 3.1.2.10.2 | JSC Procure | 200d | 5/7/03 | 2/26/04 | | | | | | | | | | | May 7 | | | Fek |
| 3.1.2.13 | Crate Monitor Card | 100d | 3/26/02 | 8/12/02 | | | | | | | | Mar 26 | | | Aug 12 | | | |
| 3.1.2.14 | Trigger Tests | 355d | 5/7/03 | 9/30/04 | | | | | | | | | | | May 7 | | | |
| 3.1.2.14.2 | Trigger System Installation | 155d | 2/27/04 | 9/30/04 | | | | | | | | | | | | | | Feb 27 |
| 3.1.2.15 | Trigger Project Management | 1750d | 10/1/97 | 9/30/04 | [Redacted] | | | | | | | | | | | | | |