

ID	WBS	Task Name	Base Cost	1998		1999		2000		2001		2002		2003		2004	
				Oct	Apr	Oct	Apr	Oct	Apr	Oct	Apr	Oct	Apr	Oct	Apr		
1	3.1.1	CSC Muon Trigger	\$1,977,764														
2	3.1.1.1	Muon Port Cards (MPC)	\$564,344														
32	3.1.1.2	Sector Receivers (SR)	\$464,040														
53	3.1.1.3	Sector Processors (SP)	\$547,560														
74	3.1.1.4	Clock&Control Cards (CCC)	\$169,020														
87	3.1.1.5	Crate Monitor Cards	\$26,000	 5 Mar 22 Jul													
88	3.1.1.6	Muon Backplanes	\$97,000	 5 Mar 22 Jul													
91	3.1.1.7	Muon Crates	\$15,000	 5 Mar 22 Jul													
92	3.1.1.8	Muon Power Supplies	\$50,000	 5 Mar 22 Jul													
93	3.1.1.9	Muon Tracker Cables	\$4,800	 5 Mar 22 Jul													
94	3.1.1.10	Trigger System Tests	\$40,000	 1 Oct 22 Oct													
95	3.1.1.11	Trigger Project Management	\$0														